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TO: Docket Control Arizona Corporation Commission 

FROM: Ernest MV 1 2  2007 

DOCKETED 

Director 
Utilities Division 

Date: April 12,2007 

RE: SANTA ROSA WATER COMPANY, INC. - MOTION FOR EXTENSION OF 
TIME (DOCKET NO. W-04137A-05-0286 AND SW-04136A-05-0287) 

On March 28, 2007, Santa Rosa Water Company (“Santa Rosa”) filed a letter with the 
Arizona Corporation Commission (“ACC” or “Commission”) requesting an extension of time to 
file the developer’s first Certificate of Assured Water Supply (‘‘CAWS”). 

Background 

On October 25, 2005, the Commission issued Decision No. 68243 approving Santa 
Rosa’s application for extension of its water Certificates of Convenience and Necessity 
(,‘CC&N”) to an area in Pinal County, Arizona, subject to certain conditions. The conditions 
include among other things that Santa Rosa file a copy of the developer’s first CAWS for the 
extension area within 365 days of the effective date of Decision No. 68243. 

By a Procedural Order dated May 11,2006, the time to file the CAWS was extended until 
October 25,2007, two years from the effective date of Decision 68243. \. 

By this letter, Santa Rosa is requesting an extension of the compliance date, for six- 
months, from October 25,2007, to April 28,2008. 

Analysis 

According to the Motion, the developer has already obtained an Analysis of Assured 
Water Supply from the Arizona Department of Water Resources (“ADWR’) for the entire 
extension area and has prepared the application for CAWS, for submittal to ADWR, for the 
extension area. Santa Rosa stated in its Motion that “due to the time it takes ADWR to process 
new CAWS applications, especially considering recent changes to the assured water supply 
program, it is possible that the CAWS may be issued after October 25,2007.” 
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On April 9, 2007, Staff contacted ADWR in order to ascertain how long it takes ADWR 
to process and issue a CAWS. Based on Staffs discussion with ADWR, Staff believes the one 
year time extension until October 25, 2007, granted by the May 11, 2006 Procedural Order is 
reasonable. There is approximately six months until the compliance due date of October 25, 
2007. Santa Rosa can utilize the remaining time period to obtain the CAWS. 

Recommendations 

Staff recommends that Santa Rosa’s request for a six-month extension of time until April 
25,2008, to file a copy of the developer’s first CAWS for the extension area, be denied. 

EGJ:BNC: tdp 

Originator: Blessing Chukwu 
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March 26,2007 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, AZ 85007 

Re: Docket No.'s W-04137A-05-0286 and SW-04136A-05-0287, Decision No. 68243 

Dear Docket Control: 

Santa Rosa Water Company (SRWC) was granted an extension to its water Certificate of 
Convenience and Necessity, (CC&N) on October 25, 2005, pursuant to Decision No. 68243. 
This extension to the C&N was conditioned upon SWRC filing with Docket Control a copy of the 
developer's first Certificate of Assured Water Supply (CAWS) for the extension area within 365 
days of the effective date of the extension until October 25,2007. 

Pursuant to a procedural order dated May 1 1,2006, the time to file the CAWS was extended until 
October 25, 2007. 

The developer has already obtained an analysis of assured water supply from the Department of 
Water Resources (DWR) on May 24, 2006 for the entire property including the extension area. 
An application for a CAWS has been prepared in the extension area and is being reviewed by the 
developer for submittal to DWR in the next few weeks. Due to the time it takes DWR to process 
new CAWS applications, especially considering recent changes to the assured water supply 
program, it is possible that the CAWS may be issued after October 25,2007. 

- 

As a result, SRWC requests a 6-month extension of time until April 25, 2008 to submit the 
developer's initial CAWS in the CC&N extension area to give DWR enough time to process and 
issue the CAWS. 

An original and 15 copies submitted. 

Sincerely, 

Jim G Poulos 

DocketControl. 124 

MAR 2 8 2007 


